REPORTING REQUIREMENTS (JUNE 2006)

(a) Work Breakdown Structure (WBS). Except as
provided for elsewhere in the Agreement, the WBS,
as approved by the Subcontract Administrator (SA),
shall provide the basis for al reports required under
the Agreement. The WBS shall be derived from the
Statement of Work (SOW) and shal otherwise
conform to any implementation guidance which may
be provided by the SA.

(b) Periodic Plans and Reports. (1) The Seller
shall submit periodic cost, schedule, and technical
performance plans and reports in such form and
substance as may be required by the SA. These
periodic plans and reports shall be submitted at the
intervals, to the addresses, and in the quantities,
specified by the SA.  Where specific forms are
required for individual plans and reports, the SA shall
provide such forms to the Sdler. The plans and
reports expected to be submitted by the Seller are
described generally as follows:

General Management Reports narratively
summarize schedule, labor, and cost plans
and status, and provide explanations of status
variances from plans.
Schedule/Labor Cost Reports provide
information on schedule, labor and cost plans
and status.
Performance M easurement Reports provide
information regarding budgeted cost versus
actual cost, schedule performance against
milestones, and estimated cost at completion.
Technical Reports are the means by which
scientific, technical, and engineering
information acquired in the performance of
the work is disseminated.
(2) Plans and reports shall be prepared by the
Sdller in such amanner as to provide for—
consistency with the SOW, the approved
WBS, and
correlation of data among the various
plans and reports.

(c) Changes in Work Effort. The reporting system
established and maintained by the Seller pursuant to
this clause shall recognize changes in work effort
directed by the SA. During performance of this

Agreement, the Seller shall update and/or change, as
appropriate, the WBS (including any diagrams,
supporting work descriptions, and WBS dictionary)
to reflect changes in the SOW. The Sdller’s reporting
system shall be ableto -

(1) Incorporate changes in this Agreement
affecting estimated cost, schedule, and other relevant
terms and conditions of the Agreement, in a timely
manner;

(2) Reconcile estimated costs a the lowest
level of the project summary WBS with current
performance measurement budgets in terms of .

Changes to the authorized work, and
Internal replanning in the detail needed
by management for effective control.

(3) Prohibit retroactive changes to records
pertaining to work performed that will change
previously-reported costs except for correction of
errors and routine accounting adjustments,

(4) Prevent revisons to the Agreement’s
estimated costs except for Company-directed or
approved changes to the effort; and

(5) Document changes to the performance
measurement baseline and on a timely basis notify
the SA of such changes.

(d) The Sdler agrees to provide the SA, or
designated authorized representatives, access to
information and documents congtituting the Seller’s
reporting system described in (b) above.

(e) The Sdler shall include the requirements of
this clause in cost-reimbursement subcontracts
when—

(1) The value of the subcontract is greater than
$2 million, unless specifically waived by the SA, or

(2 The SA determines that the subcontract
effort is, or involves, a critical task related to this
Agreement.

(End of clause)
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